Rpt-ID: RCPESPRJ Georgia Date: 12/09/2014
User: vepps Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14702-13-000-0 Estimate Number: 0007 Pay Period: 11/05/2014
to 12/05/2014

Contract Location: Time Allowed: 314  Days

SR 120 @EAST OF BROOK HOLLOW TRL TO GWINNETT CC Elapsed Calender Days: 319 Days

Percent Time: 101.59
District: 7 Area: 02
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 12/13/2013
P. O. DRAWER 970 Date Awarded: 12/27/2013
Date Contract Executed: 01/17/2014
Date Notice to Proceed: 01/21/2014
MARIETTA GA 30061-0970 Date Work Began: 03/24/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 11/30/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $1,433,299.97 Counties:
Original Contract Amount $1,257,903.98 Fulton
Funds Available $11,739.72
Percent Complete 99.27%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004640 $1,433,299.97 $1,257,903.98 $11,739.72  99.18% $1,999.60

Chief Engineer
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M004640

SR 120 - MILLING, INLAY AND PLMX RESF

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,138,236.23

Prev to Date
$1,135,648.55

$284,559.02 $283,912.10
$1,422,795.25 $1,419,560.65
$0.00 $0.00
$1,422,795.25 $1,419,560.65
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($1,235.00) $0.00

$1,421,560.25

$1,419,560.65

Total Payable:

This Estimate

$2,587.68
$646.92
$3,234.60
$0.00
$3,234.60
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
($1,235.00)

$1,999.60



Rpt-ID: RCPESPRJ Georgia Date: 12/09/2014
User: vepps Department of Transportation Page 3 of 3
Estimate Summary By Project
Contract ID: B14702-13-000-0 Estimate Number: 0007 Pay Period: 11/05/2014
to 12/05/2014
Project Number M004640
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 10,873.000 12,914.100
MATL & H LIME 63.130 .000
12,914.100 $.00 $815,267.13
0020 413-1000 BITUM TACK COAT GL 5,272.000 8,162.000
2.700 1,198.000
9,360.000 $3,234.60 $25,272.00
0025 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 131,792.000 156,120.839
0.940 .000
156,120.839 $.00 $146,753.59
0040 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 200.000 205.000
65.000 .000
205.000 $.00 $13,325.00
0075 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 2.000 2.860
1225.000 .000
2.860 $.00 $3,503.50
0085 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 4,500.000 6,851.560
4.000 .000
6,851.560 $.00 $27,406.24
0090 654-1002 RAISED PVMT MARKERS TP 2 EA 925.000 1,150.000
3.500 .000
1,150.000 $.00 $4,025.00
0095 654-1003 RAISED PVMT MARKERS TP 3 EA 700.000 1,336.000
3.500 .000
1,336.000 $.00 $4,676.00
Category Amount: $3,234.60 $1,040,228.46

Project Total Amount:

$3,234.60

$1,422,795.25



